ID |Task Name Start \ Finish \ Cost | Monev Spent to Date |March | April [June [Jul | August | Septe | Octobe| Novem| Decem | Januar | Febru
1 57 MHZ Assembly Wed 3/10/04 Fri 2/25/05 $199,107.00 $95,857.00 —

2 BRAZE TESTS Wed 3/10/04 Mon 7/19/04 $16,219.00 $16,219.00 —

3 MATERIALS Wed 3/10/04 Mon 3/22/04 $3,700.00 $3,700.00 _l

4 MACHINE / BRAZE / EVALUATE Mon 3/22/04 Mon 7/19/04  $12,519.00 $12,519.00 —

5 MISCELLANEOUS Fri 4/16/04 Tue 5/25/04 $4,615.00 $4,615.00 ﬁ

6 MATERIAL CHEMICAL ANALYSIS Fri 4/16/04 Tue 5/25/04 $4,615.00 $4,615.00 _

7 VANES Fri 3/12/04  Mon 12/13/04  $82,870.00 $38,070.00 | |
8 MATERIAL PURCHASE Fri 3/12/04 Fri 4/16/04 $24,750.00 $24,750.00 _ﬁ

9 PRE-BRAZE MACHINING Thu 6/17/04 Fri 9/10/04 $13,320.00 $13,320.00 —

10 BRAZE PLUGS Mon 9/13/04 Thu 9/30/04 $4,800.00 $0.00

11 FINISH MACHINING Fri 10/1/04 Mon 12/13/04 $40,000.00 $0.00 T |

12 QUADRANTS Thu 3/11/04 Tue 11/23/04 $38,032.00 $13,232.00 ——_
13 MATERIAL PURCHASE Thu 3/11/04 Mon 3/29/04 $9,000.00 $9,000.00 E

14 PRE-BRAZE MACHINING Wed 4/28/04 Mon 7/19/04 $4,232.00 $4,232.00 —‘

15 BRAZE PLUGS Mon 8/30/04 Tue 9/28/04 $4,800.00 $0.00

16 FINISH MACHINING Wed 9/29/04 Tue 11/23/04 $20,000.00 $0.00 b
17 PLUGS / STUDS / TUBES Tue 7/20/04 Mon 8/16/04 $4,000.00 $0.00 Qpu—y

18 MATERIAL AND MACHINE COMPLETE Tue 7/20/04 Mon 8/16/04 $4,000.00 $0.00 :

19 BODY FLANGES Thu 3/11/04 Fri 8/6/04 $12,475.00 $8,475.00 —
20 MATERIAL Thu 3/11/04 Fri 4/16/04 $6,475.00 $6,475.00
21 ROUGH MACHINING AND ANNEAL Mon 5/24/04 Wed 7/14/04 $2,000.00 $2,000.00
22 FINISH MACHINING Thu 7/15/04 Fri 8/6/04 $4,000.00 $0.00
23 END CAPS Wed 6/2/04 Mon 8/23/04 $10,746.00 $10,746.00 —,
24 MATERIAL AND MACHINE COMPLETE Wed 6/2/04 Mon 8/23/04 $10,746.00 $10,746.00 _!
25 LIFTING FIXTURE Mon 8/2/04 Fri 8/27/04 $10,150.00 $0.00 '}
26 MATERIAL AND MACHINE COMPLETE Mon 8/2/04 Fri 8/27/04 $10,150.00 $0.00 |:
27 HALF PERIOD ASSEMBLY Fri 7/30/04 Fri 2/25/05 $20,000.00 $4,500.00 '
28 BRAZE ALLOY Fri 7/30/04 Fri 7/30/04 $4,500.00 $4,500.00 '
29 PRE-BRAZE MACHINING Tue 12/14/04 Mon 12/27/04 $3,000.00 $0.00
30 BRAZE ASSEMBLY Tue 12/28/04 Wed 1/26/05 $5,000.00 $0.00
31 FINISH MACHINING Thu 1/27/05 Fri 2/25/05 $7,500.00 $0.00
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